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ISSUE: 
 
Attached is a Vote List for two Traffic Congestion Relief (TCRP) project allocation requests to   
“re-allocate” a total $7,688,000 in previously allocated TCRP funding for the projects identified.   
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) consider these allocation requests. 
 
BACKGROUND: 
 
On September 28, 2000, the Commission adopted the TCRP Guidelines (Guidelines) under 
Resolution G-00-23.  Section 3.3 of the Guidelines outline states allocated TCRP funds be available 
for expenditure and reimbursement for up to five years after the date of the allocation. 
 
TCRP funding is derived from Proposition 42.  However, this funding was partially suspended in   
FY 2003-04 and fully suspended in FY 2004-05 in response to the fiscal crisis experienced by the 
State at that time.  In response to the future availability of TCRP funds being in doubt, both applicant 
and implementing agencies decelerated the expenditure rate of some projects and/or in some cases 
suspended all activities pending future funds becoming available.  In FY 2005-06, Proposition 42 
funds were restored and projects are once again proceeding.   
 
Initial allocations of TCRP funds were made beginning in September of 2000, and the unspent 
portions of those allocations are set to expire beginning in September of 2005.  Projects ready to 
continue will be at risk of further delays and incurring higher costs if these expiring allocations are 
not re-allocated.  Allocations for projects not ready to proceed can be allowed to expire and re-
allocated at a future time when justified. 
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The following list summarizes those projects that are ready to proceed, or will continue to need, 
previously allocated TCRP funds set to expire at the end of November 2005: 
 

• $6,539,000 – Project #100 – San Joaquin Valley Emergency Clean Air Attainment Program. 
• $1,149,000 – Project #148.1 – Route 98; widening of eight miles between Route 111 and 

Route 7 from two lanes to four lanes.  
 

Approval of these re-allocation requests extends the availability of the TCRP funds, and allows these 
TCRP projects to continue to expend funds beyond the current five-year time limit. 

 
Justification: 
 
TCRP #100 
In December 2002, the Air District received notice that due to the State Budget shortfall, TCRP 
allocations were suspended and the Air District was advised not to execute new contracts.  In late 
2004, the Air District was informed that they could resume writing contracts.  This delay set the 
project back nearly two years.  In addition, the Air District’s Heavy-Duty Engine Program relies on 
guidelines established by the California Air Resources Board (ARB).  The ARB has revised the 
program twice since the start of this project.  Each time the program is revised, the Air District is 
required to make significant changes to outreach materials, applications, contracts, and cost-
effectiveness calculations – all of which takes several months to complete thereby delaying the 
program further. 

 
TCRP #148.1 
In October 2000, environmental studies for the widening of the existing alignment, and consideration 
of alternative alignments began.  However, due to State Budget shortfalls in December 2002, the 
Department was unable to execute new contracts for environmental services.  In addition, the region 
was beginning to experience growth and significant land use changes.  There was speculation that this 
growth could dramatically accelerate, but these speculations were not acknowledged in formal 
planning documents.  At that time, the traffic models indicated only the widening of the existing 
alignment was warranted.  However, regional advocates, including the County of Imperial and the 
City of Calexico, believed that future growth patterns and expected land use changes would require a 
new alignment.  Due to the project development process impasse, combined with the State Budget 
shortfalls, the environmental work was put on hold until more refined future traffic projections, 
growth, and land use information became available.  In the past two years, much of the previously 
speculated growth has occurred.  Major land use developments have provided a foundation for 
revised traffic modeling and identification of interregional trips.  This information, combined with 
increasing congestion, has prompted the agencies involved to restart the environmental process. 
 
 
FINANCIAL RESOLUTION 
 
Resolved That:  
The project(s), as component phases or in their entirety, appear under Government Code Section 
14556.40(a) and are entitled to participate in this allocation amendment.  
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Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in 
the Commission’s policy for allocating, monitoring, and auditing TCR projects, and is governed by 
the terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative 
Agreement, and subsequent amendments to the same if required, as executed between the 
Implementing Agency and the Department. 
 
Attachment 
 
. 
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Description of Allocation 
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Program Code 

 
  

Total 
Allocation 
Amount 

  
2.6e.(2)  Traffic Congestion Relief Program Projects Resolution TFP-05-16 

1 
$6,539,000 

San Joaquin Valley 
Unified Air Pollution 

Control District 
06 – Fresno Regional 

 
Project #100 – San Joaquin Valley Emergency Clean Air Attainment 
Program. 
 
Purchase new alternative-fuel vehicles and replacement of older, higher 
polluting diesel engines to reduce oxides of nitrogen (NOx) emissions 
from both on and off-road vehicles in the San Joaquin Valley Air Basin.  
 
Re-allocate $6,539,000 in previously allocated TCRP funding.  

  
Chapter 91 of 
the Statutes of 

2000 
 

899-3007 
20.30.710.877 

 
 
 
 
 
 

$6,539,000 

2 
$1,149,000 

California Department 
of Transportation 

11 – Imperial 

 
Project #148.1 – Route 98; widening of 8 miles between Route 111 
and Route 7 from 2 lanes to 4 lanes.  
 
Widen Route 98 from a four to six-lane facility between Route 111 and 
Route 7 (approximately eight miles), improving motorist and pedestrian 
safety, increase capacity, and relieve congestion on State Route 98. 
 
Re-allocate $1,149,000 in previously allocated TCRP funding. 

  
Chapter 91 of 
the Statutes of 

2000 
 

899-3007 
20.10.710.870 

 
 
 
 
 
 

$1,149,000 

 


